



Flat Rocks Wind Farm Stage One – Project Update

Construction Activities

Permission to commence construction works has been granted by the Shire of Kojonup. In alignment with Kojonup and Broomehill-Tambellup Shires, the following activities are underway:

Complete:

- The first concrete batching plant
- Establishment of temporary site facilities, including offices, crib room, toilets and skip bins

Starting:

- Wind Turbine Generator (WTG) foundation and internal roads to foundation (located within the Kojonup Shire area)
- Civil works for the access road to Substation and Compound
- Civil works for the construction of the Substation
- Civil works for the construction of the Operation and Maintenance building
- Trenching and cable installation from Substation area to WTG foundations within the Kojonup Shire area

Ongoing:

- Maintenance of the heavy haulage route on Warrenup Road as required, including grading and watering to reduce dust

Our workforce has also attended recent fire awareness training by DFES in Katanning.

The following positions are vacant:

- Civil Supervisor
- Civil Engineer
- Cleaner

Please direct expressions of interest to Alan O'Sullivan email: Alan.O@westforce.com.au

For any further queries or feedback about Flat Rocks Wind Farm Stage 1, or to register for our mailing list, please email flatrockswindfarm@enel.com or contact Community Liaison Officer Olivia Thorn on 0459 359 399.

Project updates can also be found on our website:

www.enelgreenpower.com/our-projects/in-development/flat-rocks-wind-project